



This project is part of the EDCTP2 programme supported by the European Union



THE BELGIAN DEVELOPMENT COOPERATION .be

IN THIS ISSUE:



DIAMA CONSORTIUM MEETING (BAMAKO, 12-14 June 2019)

Consortium meeting

Consortium meeting	1
Progress to date	1
Evolution of recruitment & comments	1
Next steps	1

- 12-14 June 2019 in Bamako, Mali
- Co funded by DGD/IMT and EDCTP
- Recruitment strategies extensively discussed

Happy new year 2020

Progress to date


NEXT STEPS

- To validate the **statistical analysis plan**
- To update the **database** for the patients recruited until December 2019
- To perform **interim analysis** by April 2020
- To start **XDR testing** in all involved sites
- To start **pre-rRNA study** in Cameroon
- To plan the **shipment of strains** for the realization of WGS

Item	Comment
Amendment to the study protocol	⇒ Approved by EDCTP
Realization of WGS	⇒ To be done at Université Catholique de Louvain (UCL) ⇒ Some strains sent to UCL as pre-validation phase of the shipment system
QC on phenotypic DST	⇒ Ongoing for Cameroon, Guinea, Mali, Nigeria and Rwanda ⇒ Strains shipment from Ethiopia, DRC and Senegal still pending
Xpert XDR testing	⇒ Started in Benin, Guinea and Rwanda ⇒ Installation ongoing in Cameroon and Mali ⇒ Cartridges shipment ongoing in Senegal
MolBio TrueNat testing	⇒ Test optimization still ongoing
Pre-rRNA study	⇒ Started in Benin, Mali and Rwanda. Some problems in Cameroon.
Samples shipment	⇒ Still pending in DRC, Ethiopia, Guinea, Nigeria and Senegal
Data entry	⇒ Delay in Cameroon, DRC and Nigeria

Summary of patients recruited (up to 31ST December 2019)

	Benin	Cameroon	DRC	Ethiopia	Guinea	Mali	Nigeria	Rwanda	Senegal	Total	Target
RR patients	55	209	100	49	291	60	146	246	41	1197	1420
RS patients	128	104	66	26	179	65	131	176	50	925	1420
Total	183	313	166	75	470	125	277	422	91	2122	2840



Comments

- ⇒ Global improvement of the recruitment rate
- ⇒ Restart of the study in DRC
- ⇒ Stop of the recruitment in Senegal (target achieved)